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Site Description 
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42° 
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel 
frame building covers approximately one-half of the property. The other half of the property 
was primarily used for parking. The property is fenced, but not secure. The site is located in 
a mixed residential and industrial neighborhood with residential properties located 
approximately one-half mile to the southwest of the site. The site is bordered by Hastings 
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and 
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides. 



See Polrep 1 for background info. 

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of 
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has 
been continuous activity at the site including: theft of metal from the site (including the site 
fence), asbestos contamination on facility floors from the metal stealing, and unknown 
persons actually building stmctures inside the building with the PCB-contaminated wood 
blocks. 

Current Activities 
On Monday, December 15, 2008, EPA contractors completed sweeping the remaining low 
level PCB-contaminated gross dry solids on the third floor of the building. 

On Tuesday, December 16, 2008, U.S. EPA contractors began and completed sweeping the 
remaining low level PCB-contaminated gross dry solids on the second floor of the building 
and continued removal of the wood block flooring from the elevator shafts. 

On Wednesday, December 17, 2008, U.S. EPA contractors prepared PCB ballasts for 
disposal, completed removing the wood block flooring from the elevator shafts, and began 
sweeping the remaining low level PCB-contaminated gross dry solids on the first floor of the 
building. START collected a water sample from the tmck ramp and dropped off at 
Environmental Quality for disposal. 

On Thursday, December 18, 2008, EPA contractors completed removing the wood block 
from the elevator shaft and sweeping the remaining low level PCB-contaminated gross dry 
solids on the first floor of the building. EPA contractors also continued conducting 
transportation and disposal of PCB-contaminated wood block flooring and 
debris. Approximately 360 yd3 of PCB-contaminated wood block and debris were 
transported off-site for disposal. One 20 cubic yard roll off box filled with wood block and 
debris was also taken offsite. 

On Friday. December 19, 2008, the site was shut down due to severe winter weather. 

On Monday, December 22, 2008, EPA contractors prepared for demobilization. 

On Tuesday, December 23, 2008, EPA contractors prepared for demobilization and 
conducted transportation and disposal of PCB-contaminated wood block flooring and 
debris. Approximately 200 yd3 of PCB-contaminated wood block and debris were 
transported off-site for disposal. 

On January 5, 2009, EPA contractors conducted disposal of hazardous waste water, seven 
dmms of PCB ballasts, and 13,700 gallons of non-hazardous waste water from the tmck 
ramp area. A final site walk was conducted and EPA relinquished control of the site back to 
the City of Detroit. 

Planned Removal Actions 



None. 

Next Steps 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$515,000.00 

$81,500.00 

$481,299.88 

$74,800.00 

$33,700.12 

$6,700.00 

6.54% 

8.22% 

Intramural Costs 

USEPA - Direct (Region, HQ) 

USEPA - InDirect 

$34,000.00 

$48,000.00 

$26,200.00 

$35,500.00 

$7,800.00 

$12,500.00 

22.94% 

26.04% 

Total Site Costs $678,500.00 $617,799.88 $60,700.12 8.95% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

Disposition of Wastes 
Manifest Number Date 
94 12/23/2008 
Boston, MI 
95 12/23/2008 
Boston, MI 
96 12/23/2008 
Boston, MI 
97 12/23/2008 
Boston, MI 
98 12/23/2008 
Boston, MI 

Content 
Wood Block 

Wood Block 

Wood Block 

Wood Block 

Wood Block 

Vo 
40 

40 

40 

40 

40 

Volume (yd3) Disposal Facility 
Carleton Farms Landfill New 

Carleton Farms Landfill New 

Carleton Farms Landfill New 

Carleton Farms Landfill New 

Carleton Farms Landfill New 

Non-hazardous waste Roll Off Box 
1 12/18/2008 Wood Block 20 Carleton Farms Landfill New 



Boston, MI 

Non-hazardous water (Tmck ramp) 
004703220JJK 1/5/2009 Liquid 9,200 gallons 
Detroit, MI 
004703222JJK 
Detroit, Ml 

1/5/2009 Liquid 3,400 gallons 

Hazardous waste liquid 
004682713 JJK 1/5/2009 
Detroit, MI 

PCB Ballasts 
004682 712JJK 
Belleville, Ml 

AST liquid 600 Gallons 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

1/5/2009 PCB Ballast 7-55 gallon dmms Wayne Disposal 

www.epaosc.net/cartercolorcoat 

http://www.epaosc.net/cartercolorcoat



